


# Computing Environments and Technology Branch Code 585

Branch Technical Status Report


August 26, 2004



# Agenda


---

- ESDIS Networking and Security  
Clayton Sigman
- CET Project Status Overview  
Howard Eiserike



# CET Project Status


Howard Eiserike




# Staff Transitions


---

- 3 changes in FTE total
  - Herb Durbeck - retirement (-1.0 FTE)
    - Project: Code 930 Networking
    - Support Type: Telecom
    - Business Type: ISE-Primary Work, Standard
  - Amy Fedorchak - transfer from Code 547 (.8 FTE)
    - Project: “Full Cost” Cost Proposal Application
    - Support Type: INST
    - Business Type: ISE-Primary Work, Standard
  - Chiu Yeung - freshout hire (1.0 FTE)
    - Project: GMSEC in-house Team
    - Support Type: Arch
    - Business Type: AISE-Unique




# Staffing Overview






# Staffing Overview

**FY04 Business Types**





# Project Summary

<u>Project</u>	<u>Jun</u>	<u>Jul</u>	<u>Aug</u>	<u>Last Status</u>	<u>CS</u>	<u>Delta -CS</u>	<u>SSC</u>	<u>Status</u>
<b>Branch</b>								
Infrastructure Plan	G	G	G	Feb 004	3		11	AD and XP roll-out continues
Agency detail	-	-	-		1			Detail to NCS
ANW	-	-	-		0.8	-0.6		Available for New Work, Bill Redisch retired!
<b>Info Mgmt.</b>								
Inside AETD, Legal, 508, EP GOBBS, IT Standards	G	G	G	July 003	5.2	0.8		Cost Proposal Appl., Legal Appl.. Web standards
<b>Security</b>								
GITSVITS	G	G	G		1			On-going e.g. IG reports
Internal Audit	G	G	G		0.5			Reviewing new guidance for IT security! Next Internal Audit - 9/04; Lab Manager Training underway!
<b>Other</b>								
Safety	G	G	G	Sept. 003	0.2	-0.2		ISD Safety Officer presentation for new employees presented; Internal safety audits on-going!
Outreach	G	G	G	October 002	1			2004 : 15 students; 9 week duration
FOM	G	G	G		1.6			On-going
<b>600</b>								
Data support for LHEA	G	G	G		1			On-going;
<b>900</b>								
TOMS DA	G	G	G		0.3	-0.4		Final Transition to V.8 of Production TOMS system
Code 916 CSO	G	G	G		0.7	0.4		Working e-mail server reduction issue
SDCD Network	G	G	G		2.2	-1		Installing an automated NESSUS scanning box that scan the wireless users
Harlie DA	G	G	G		0	-0.1		Delivery of Harlie DA system complete




# Project Summary

<u>Project</u>	<u>Jun</u>	<u>Jul</u>	<u>Aug</u>	<u>Last Status</u>	<u>CS</u>	<u>Delta -CS</u>	<u>SSC</u>	<u>Status</u>
<b>TDRSS</b>								
White Sands Support	G	G	G		1			On-going
<b>ESDIS</b>								
I&T	G	G	G		1			DAACs have migrated to ECS Custom Code V.7 - required for new ECS (6/05)
Networking	G	G	G	August '04	0.5	1		Build a more resilient communication triangle betw GSFC (EOC) - Gilmore Creek - Poker Flats (Alaska ground station)
Security	G	G	G	August '04	0.5			All security issues closed
DAAC Eng.	G	G	G	June '04	0.9			Submitted SOW, Interagency Agreement (IAA), and house Cost Estimate for the ORNL-DOE next contract
EDOS	G	G	G		0.5			Final release for AURA working well.
<b>GMSEC</b>								
In-house Team	G	G	G		2.8	1.1		Portal Interface on target
Accounting support for GMSEC	G	G	G		0.001			Utilizing Code 600 Data Support
<b>HST</b>								
LAN Admin.	G	G	G		1			On-going
<b>SSMO</b>								
Security	G	G	G		1			On-going




# Project Summary

<u>Project</u>	<u>Jun</u>	<u>Jul</u>	<u>Aug</u>	<u>Last Status</u>	<u>CS</u>	<u>Delta -CS</u>	<u>SSC</u>	<u>Status</u>
<b>IFMP</b>								
<b>Contract Management</b>	N/A	N/A	N/A		0	-1		Walt transferred to code 590
Budget Formulation	G	G	G	February 002	1			BF roll-out for 9/13/04 has been halted by the Agency Comptroller
<b>Pre-launch Missions</b>								
Swift Mission Readiness Testing	N/A	N/A	N/A		0	-0.75		Debbie Ladwig transferred to HQ
InFocus	N/A	N/A	N/A		0	-1		Helen Newman retired!
JWST SOC	G	G	G	May 003	1			Completed pricing report to re-plan change order; Negotiations saved ~\$5M.
NPP SDS	Y	Y	Y		0	-0.7		Working actions from Confirmation Concept Review 6/23/04
NPP Requirements	G	G	G		0.7	0.7		Performing Mission Level Requirements verification across NASA, IPO, and NOAA ; Managing the generation of the NPP Architecture Description Document (ADD)
<b>Technology</b>								
ASF	G	G	G		0.5			Coding of user Interface underway!
ADG	G	G	G		0.5	-0.45		Configure Hierarchical Data Format (HDF) tools on the ADG server and on the scientist's workstation for demonstration



# Acronyms

ADG	Advanced Data Grid	I&T	integration and test
ASF	Adaptive Sensor Fleet	JWST	James Webb Space Telescope
BAH	Booz Allen Hamilton	LEP	Laboratory for Extraterrestrial Physics (696)
BF	Budget Formulation	LA	Laboratory for Atmospheres
CET	Computing Environments and Technology	LAN	Local Area Network
CM	configuration management	LHEA	Laboratory for High Energy Astrophysics
CSO	Computer Security Official	MEDS	Multidisciplinary Engineering and Development Services
dMDR	delta Mission Definition Review	MLA	Mercury Laser Altimeter
DA	data analysis	MOSS	Mission Operation Science System
DAAC	Distributed Active Archive System	MRT	Mission Readiness Test
DR	discrepancy report	NEX	NASA Excepted positions
ECS	EOS Core System	NISN	NASA Integrated Services Network
EMD	Engineering and Development Services	NPOESS	National Polar Orbiting Environmental Satellite System
ESDIS	Earth Science Data Information System	NPP	NPOESS Preparatory Project
ESMO	Earth Science Mission Operations	NSSDC	National Space Science Data Center
FDS	Flight Dynamics System	OC3	Optical Carrier-3; 155 mbps data rate
FOM	Facility Operations and Maintenance	OMI	Ozone Mapping Instrument
FOR	Flight Operations Review	ORNL	Oak Ridge National Laboratory
FSW	flight software	PODAAC	Physical Oceanography DAAC
GISS	Goddard Institute for Space Science	RF	Radio Frequency
GITSVST	Goddard Information Technology Security Vulnerability Scanning Team	SCIF	Spacecraft Interface Test
GMSEC	GSFC Mission Services Evolution Center	SDCD	Space Data and Computing Division
HST	Hubble Space Telescope	SDP	science data processing
ICD	Interface Control Document	SDS	Science Data Segment
ICT	Interface Confidence Test	SEDAC	Socio Economic Data and Application Center
I/F	interface	SN	Space Network
ISO	International Standards Organization	SOC	Science and Operations Contract
		SOHO	Solar and Heliospheric Observatory
		SOW	statement of work



# Acronyms

---

SSMO	Space Science Mission Operations
ST-5	Space Technology 5
STScI	Space Telescope Science Institute
SW	software
TDRSS	Tracking & Data Relay Satellite System
TOMS	Total Ozone Mapping System
VMOC	Virtual Missions Operations Center
VDB	Verification Database
VSEP	Visiting Student Enrichment Program
XML	Extensible Markup Language