


# **Flight Software Branch Code 582**

**Project Status Review to ISD  
February 26, 2004**

**Elaine Shell, Branch Head  
Ray Whitley, Associate Branch Head  
Kequan Luu, Associate Branch Head  
Ron Zellar, Associate Branch Head**

# Code 582 Staffing Overview

**Activities (CS and SSC)**




**Current Civil Servant Skills:**

FSW Technology Advances (Sr)	4
Phase A/B Formulation/Design (Sr)	2
Phase C/D/E FSW Systems Manager (Sr)	8
Phase C/D/E Product Development Lead (Sr)	6
Phase C/D/E Development Team Lead (Sr)	3
Phase C/D/E Test Team Lead (Sr)	3
Phase C/D/E Developer (Sr)	3
Phase C/D/E Tester (Sr)	1
Phase C/D/E Developer (Int/Jr)	11
Phase C/D/E Tester (Int/Jr)	3
TestBed Facilities Mgr	1
Line Management/Secretary	4
Unknown/matrixed	1
<b>Total CS Workforce as of September 2003</b>	<b>50</b>
(incl. 2 "on-loan" to augment Swift, etc.)	

**Total Support Subcontractor Workforce** **89**

# Code 582 Staffing Overview



# FSW DEVELOPMENTS

	Dec	Jan	Feb	ISD Review	CS	SSC	Status
JWST ISIM	G	G	G	Sep-01	3.0	15.0	Major focus ISIM specific requirements development. ISIM SRR is 3/04. FSW SRR is 4/18/04. C7 Build Test completed & C8 in development.
ST-5	G	G	G	Oct-02	3.5	3.0	Delivered B1.4 6/26/2003. Completed Stage 1 test and delivered FSW test report. Planning Build 1.5 end of Sept. Stage 2 test procedures dry-run near completion.
Swift BAT	G	G	G	Jun-02	7.5	6.5	Build 4.1 Released and Installed at Observatory I&T. A clean-up Release is plan prior to Observatory-level TVAC. There's a shift in focus for us to support Observatory-level I&T shortcomings.
Messenger MLA	G	G	G	Mar-02	0.1	0.0	Instrument Delivered to APL. FSW is in low-level maintenance mode.
SDO	G	G	G		4.0	3.5	Launch date 12/2007 + 8 months (likely slip). Phase C/D started. Began build up of FSW testbeds in B23, 4th floor. Completed design & coding of the SDN Bootstrap Loader. Project PDR scheduled 12/2003, FSW PDR 1/2004
GPM	G	G	G		2.5	2.0	Launch date 2/2009. Phase C/D started. Began development of FSW requirements. Developing prototype of RTOS Abstraction Layer, SDO/GPM Core Executive Services & APIs, and Onboard Ethernet Bus Support software. Project PDR scheduled 7/2004, FSW PDR 9/2004.
FSW Devel. Staff Total					20.6	30.0	

# FSW SYSTEMS MANAGEMENT

	Dec	Jan	Feb	ISD Review	CS	SSC	Status
JWST SSM	Y	Y	Y	Jun-01	0	0.3	FSW SSM Sys Mgr working < 0.25 Project needs more. Term position hire is in works.
JWST ISIM	G	G	G		0	0	ISIM FSW SIP released Sept. SI Ops Concept Docs released. SI IRD Docs released. Core C&DH User's Guide released.
FSW Mamt. Swift	Y	Y	G	Nov-01	1	0	Focus is shifting to support of Observatory-level I&T issues with more help from Loiuise B. & Mike B.
SDO	G	G	G		1	0	Reviewing Phase A reports from EVE, SHARP and HMI. S/C Product Plan in development
GPM	G	G	G		0.3	0	Level 3 FSW Subsystem Requirements re-worked
EOS Aura	Y	G	G		0.7	0.75	New data unavailable
NPP	G	G	G	Nov-01	1	0.5	Signed MOA with IV&V (limited to S/C FSW). S/C FSW code reviews currently in progress. Performance of NGST 1394 driver is a concern, joint team to determine resolution approach
GLAST	Y	Y	Y		0	2	LAT FSW continues to be a major concern.
ST-7 DRS	G	G	G		0.05	3	THC development with GN&C is going well
HH SET	Y	G	G		0.05	2	THC development. Going well.
Sys. Mgmt. Staff Total					4.1	8.55	

# Misc. Project Status Summary

	Dec	Jan	Feb	ISD Review	CS	SSC	Status
IMDC	G	G	G		0.5	0.0	Supported 3 studies: ST-5, WISE, MR2 (this week)
ISAL	Y	G	G		0.5	0.0	Supported 5 studies: EPIC, Micro-Bolometer Thermal System, SAM, Magnus, Cloud Ice. Ann K. joined the team with support from Ray W. & Dan B.
	Total IMDC Missions Supported:					47	(since 4/01)
	Total ISAL Instruments Supported:					12	(since 12/03)
	PROPOSALS & New Work						
	Dec	Jan	Feb	ISD Review	CS	SSC	Status
LISA	G	G	G		0.1	0.0	no activity
001	G	G	G		0.0	0.0	We hope it's history!
RSat/MR2	G	G	G		0.2	0.0	Jane M. & Ray W. started support; very preliminary
OOO	Y	Y	Y		0.0	0.0	No idea of required support!
GEST	Y	Y	Y		0.0	0.0	No idea of required support!
Lunar R	Y	Y	Y		0.0	0.0	No idea of required support!
EPIC	G	G	G		0.2	0.0	Brian Rehm supports
MMS	G	G	G		0.3	0.0	J.P. Swinski supporting; working FSW concept for proposal
SAM	G	Y	Y		0.2	0.0	Dan Berry supporting; Proposal lead under-estimating FSW
Magnus	G	G	G		0.3	0.0	Dan Berry supporting; Very preliminary
				Sub-total	1.3	0.0	

# On-orbit FSW Maintenance

**HST, UARS, SAMPEX, RXTE, FAST, TRMM, TRACE, SWAS, WIRE, Terra, MAP, Aqua, ICESat GLAS, Cassini CAPS, Cassini CIRS, (Triana), Swift BAT, Aura, TDRSS, MLA, IRAC**

- **WIRE** - MAGNAV demo has been onboard for 6 months & looks very good. GN&C pleased.
- **Swift** - Competed FSW Maintenance Plan. Working Mission Ops Agreement.
- **Terra** – Competed requirements, design, and implementation of TMON system capacity expansion ???
- **MLA** – Supporting Code 900 & APL I&T. Cleaning up CM. Recent FSW table change. Test-bed fully func. in Bldg 1.
- **TDRSS** – Tom Clement will initiate TDRSS FSW CCB. Local contractor will support TDRSS Project oversight of FSW maintenance by Boeing

# HST Payload

- **NSSC BL 8.4 delivered 2/18/04**
- **ACS CS 4.0 delivery in March, uplink scheduled for 4/20. Contains new algorithm to correctly position filter wheels**
- **Supporting anomaly review board as needed for the slow turn-on (or failed turn-on) of the STIS HIT1 calibration lamp**
- **WFC3 CS 3.09 for instrument I&T support due end of Feb. Formal testing completed this week. Loaded on instrument 2/16/04**
- **Remaining COS & WFC3 activities are focused on close-out due to SM-4 cancellation and preparation for use as GFE to future mission(s)**
- **New version of Memory Manager tool (version 3.2) released**
- **VAP version 11 released and installed in ESTIF & VSTIF**

page 9



# Branch Initiatives (Development)

<b>Core FSW Executive:</b> Development enviroment and debug tools complete for Coldfire processor. Several API requirements defined. Event API being coded. Message service in design. Branch review of concepts and status held 2/8/04		
<b>CFDP:</b> Integrated in onboard network testbed for 11/03 demo. Currently being upgraded & tuned for flight use.		
<b>Ethernet Device Driver:</b> Complete. Diagnostics Complete.		
	<b>CS</b>	<b>SSC</b>
<b>CCSDS/SOIS Support:</b>	<b>0.1</b>	<b>0.1</b>
Co-chair network working group. Defining standards for onboard networks. Greenbook near complete. Member of messaging service working group.		
<b>GDS/GMSEC</b>	<b>0.1</b>	<b>1.0</b>
Task started early Feb. Integration of FSW into GDS simulator going well.		
<b>Onboard IP Network Prototype:</b>	<b>0.3</b>	<b>0.9</b>
Demo'ed in Nov. 03. Currently working reliability and redundancy management designs. Review scheduled for 3/04. Baseline performance analysis near complete		
<b>Plug &amp; Play/GMSEC</b>	<b>0.6</b>	<b>0.6</b>
Task started mid-January. Demonstrate portability of application APIs across missions.		
<b>RSAT/MR2</b>	<b>0.7</b>	<b>0.0</b>
Support of Modular, Rapid, Reconfigurable S/C initiative (Code M,R,IRAD)		
<b>QMS Work Shop</b>		
Co-chair 2 sessions, Reuse & Risk Mitigation		
<b>Totals..</b>	<b>1.8</b>	<b>2.6</b>

# Acronyms

ACS	Advance Camera for Surveys (HST)	NICMOS	Near Infrared Camera & Multi-Object Spectrometer (HST)
ATMS	Advance Technology Microwave Sounder (NPP)	NIRCam	Near InfraRed Camera (JWST)
AXP	Advanced X-ray Polarimeter	JWST	James Web Space Telescope
BAT	Burst Alert Telescope (Swift)	NPP	NPOES Preparatory Project
Cassini CAPS	Cassini Plasma Spectrometer	OOO	Organic Origins Observatory
Cassini CIRS	Cassini Composite Infrared Spectrometer	PSU	Penn State University
IC&DH	ISIM Command & Data Handling (JWST)	SAMPEX	Solar Anomalous & Magnetospheric Particle Explorer
CCB	Configuration Control Board		
CCR	Configuration Change Request	RTEMS	Real-time Executive Multiprocessor System
COS	Cosmic Origins Spectrograph (HST)	RTOS	Real-time Operating System
CPU	Central Processing Unit	RXTE	Rossi X-ray Timing Explorer
DCR	Discrepancy Change Request	SAM	Science Analysis at Mars
DRS	Disturbance Reduction System (ST-7)	SDO	Solar Dynamics Observatory
EPIC	???	SEB	Source Evaluation Board
EOS	Earth Observing System	SI	Science Instrument
EVE	EUV Variability Experiment (SDO)	SICADS	Science Instrument C&DH Simulator (HST)
FKSI	Fourier-Kelvin Stellar Interferometer	SI C&DH	Science Instrument Command & Data Handling (HST)
FQT	Final Qualification Test		
GLAS	Geo-science Laser Altimeter System (IceSat)	IRAC	Infrared Array Camera (SIRTF)
GLAST	Gamma Ray Large Area Space Telescope	RW	Reaction Wheel
GMSEC	GSFC Mission Services Evolution Center	SA	Solar Array
GN&C	Guidance, Navigation and Control	SEU	Single Event Upset
GPM	Global Precipitation Measurement	SITS	Science Instrument Test System (HST & JWST)
HST	Hubble Space Telescope	SOIS	Spacecraft Onboard Interfaces
IMDC	Integrated Mission Design Center	SSM	Support Services Module (HST & JWST)
ISAL	Instrument Synthesis and Analysis Lab	ST-5	Space Technology 5
ISIM	Integrated Science Instrument Module (JWST)	ST-7	Space Technology 7
LANL	Los Alamos National Laboratory	STIS	Space Telescope Imaging Spectrograph (HST)
LAT	Large Area Telescope (GLAST)	SWAS	Sub-millimeter Wave Astronomy Satellite
LISA	Laser Interferometer Space Antenna	TRACE	Transition Region and Coronal Explorer
WMAP	Wilkinson Microwave Anisotropy Probe	TRMM	Tropical Rainfall Measuring Mission
MASIS	Monitor & Science Instrument Simulator (HST)	UARS	Upper Atmosphere Research Satellite
MLA	Mercury Laser Altimeter (Messenger)	WFC3	Wide Field Camera 3 (HST)
MLS	Microwave Limb Sounder (Aura)	WIRE	Wide-Field Infrared Explorer
MR2	Modular, Reconfigurable, Rapid	WISE	Wide-field InfraRed Survey Explorer
		XRT	X-ray Telescope (Swift)