



Mission Applications Branch Code 583

Branch Technical Status Report
July 21, 2004



Presentations

- MAB Project Status Overview
Scott Green
- Precision Formation Flying Integrated Analysis Tool (PFFIAT)
Bob Schwenk



MAB Project Status

Scott Green




Project Status Summary (1 of 4)

Activity	May	Jun	Jul	ISD Date	CS	Δ CS	SSC	Comments
<i>ESDIS</i>								
EOS Aura FDS	G	G	G	4/03	1.0		0.5	Promoted Aura FDS Release D.2 to operations 6/7/04. Supported Aura launch July 15.
EOS Aura MMS	G	G	G	10/01	0.6		0.5	Supported Aura Flight Operations Team (FOT) and Mission Readiness Test Team (MRTT) verification of MMS, Online, and Analysis software releases for launch support; supported Remote EOS Operations Center (REOC) at WFF hardware and software updates to match operations at GSFC
ESMO CCS	G	G	G		0.7		0.3	Continued Constellation Coordination System (CCS) Release 2 development; deliver to acceptance testing in August.
ASSET	G	G	G	9/02	0.1		0.4	Received requirements from Aura FOT for the development of an Aura ASSET Utility; requirements analysis initiated.
<i>Swift</i>								
BAT FSW Testing	G	G	G		1.0			Continued testing Swift BAT flight software Build 4.2.2.
Science Center	G	G	G		0.7			Continued development on the Swift Data Center (SDC) Level 2 and 3 science data pipelines
BAT I&T	G	G	G	6/03	1.0			Successfully completed Swift S/C thermal vacuum testing in June. Supported Mission Operations Testing at Penn State University in early July.
<i>Code 900</i>								
ESMF	G	G	G	12/02	0.5			The ESTO/CT Project is dissatisfied with the current capabilities as delivered by the ESMF development team. The development team has been made aware of management concerns. Interoperability milestone-I remains unapproved.




Project Status Summary (2 of 4)

Activity	May	Jun	Jul	ISD Date	CS	Δ CS	SSC	Comments
<i>HST</i>								
Mgmt/Operations	G	G	G		1.6		0.5	Provided technical direction to MOMS support contractor. Supported HST Project Office technical review meetings. Managing and coordinating July 31 Community Day tours in the HST Control Center.
Tools	G	G	G		1.0		0.5	Continued sustaining engineering for the SCAT software and HST FOT Request System.
STScI	G	G	G		0.8		0.3	Continued support to the NICMOS Cooling System (NCS) Operations Working Group. Supported the HST operations planning retreat with focus on the robotic servicing mission.
<i>Code 600</i>								
LEP	G	G	G	8/01	1.0			Delivered software to the Polar/Wind/Geotail Project to provide automated near-real time key parameter generation for the WIND Magnetic Field Investigation (MFI) and Solar Wind Experiment (SWE) instruments. Provided performance analysis of the LQP software for the PWG project.
SPDF	G	G	G	7/02	2.0			Delivered TIPSOD releases 1.1.3 and 1.1.4 to correct software errors and provide an improved user interface
Stellar Imager	G	G	G	5/02	0.2			Lisa Mazzuca attended the American Astronomical Society Conference, Denver Co. and the International Society for Optical Engineering Conference, Glasgow, Scotland. Both conferences were related to Stellar Imager.
<i>Mission Services</i>								
McMurdo GS Upgrade	G			3/04	0.0	- 0.8		Support complete as of 5/31/04.



Project Status Summary (3 of 4)

Activity	May	Jun	Jul	ISD Date	CS	Δ CS	SSC	Comments
<i>Flight Dynamics</i>								
Goddard Mission Analysis Tool	Y	G	G		5.3	+ 1.0	1.0	Continued Build 3 development. Met with GNC analysts to replan remaining build capabilities.
TRMM Automation	G	G	G		0.3		0.5	Successfully sent No-Op commands from Eclipse through TFE to the Spacecraft. The GMSEC messaging API is being tested with the following systems: Criteria Action Table, Eclipse, TFE, AutoFDS MOPSS/Scenario Scheduler and Alert Notification System Router (ANSR).
Formation Flying Testbed	G	G	G		0.1			No significant updates
PFFIAT	G	G	G	7/04	1.0			Continued implementation of capabilities for next release. Completing system documentation.
GTDS UI	G	G	G		1.3			Continued enhancements of user interface
<i>NASA SW Initiative</i>								
CMMI/EPG	G	G	G	7/04	0.9		2.5	Presented at ISD MSR 7/14/04
SWG Metrics	G	G	G	7/04	0.2		0.5	Presented at ISD MSR 7/14/04
SWG	G	G	G	7/04	0.1		0.5	Presented at ISD MSR 7/14/04



Project Status Summary (4 of 4)

Activity	May	Jun	Jul	ISD Date	CS	Δ CS	SSC	Comments
GMSEC								
Planning & Scheduling	G	G	G		1.9		1.0	Delivered WIRE astroseismology science experiment planning and scheduling application to FOT on 7/6/04. Continued to work on STK/Scheduler White Paper.
Architecture/Lab	G	G	G		2.2			Continuing application of GMSEC architecture components applied to TRMM reengineering and SMEX reengineering efforts. Supported GMSEC NAR 7/13/04.
SIMSS	G	G	G		1.0		1.8	GLAST PSS Development Plan completed. Supporting GMSEC middleware testing.
Trend/Event Analysis	G	G	G		0.7		3.5	Delivered SOHO Release 3 and Wind/Polar ITPS Release 1 to operations. Continued development of W/P ITPS Release 2.
Flight Dynamics Automation	G	G	G		0.7		0.3	Flight Dynamics Database Specification delivered on 6/2/04. Release 1 of database access and manipulation software delivered 7/14/04.
MADECC			G		0.1		0.1	Task started in early July, with goal of integrating MADECC into FFTB.
Middleware	G	G	G		0.1		0.3	Compiled and graphed results for GMSEC middleware on top of TIBCO Rendezvous for comparison with similar results using standard point-to-point communications.
Technology								
AMPS	G	G	G		0.3		2.5	Continued development of GMSEC interface between AMPS and ASIST for ST-5.
Adaptive Sensor Fleet	G	G	G	7/04	1.5	+ 0.8		ASF team travelled to WFF to meet with John Moisan and his team to work out interface issues between OASIS and ASF. Continued subsystem development.
URDU	G	G	G		0.7			Updated URDU database following analysis versus actual SDO ACS FSW requirements document. Completed performance analysis to improve execution speed.





Personnel Transitions

Person	From		To		FTE
	Project	Business Type	Project	Business Type	
Tom Sardella	McMurdo GS Upgrade	ISE – Primary, Specialized	ASF	AISE - Technology	0.8
Allison Greene	Co-op Conversion		GMAT	AISE - Unique	1.0





Business Type Distribution





Support Type Distribution





Acronyms

AAS	American Astronomical Society	LEP	Laboratory for Extraterrestrial Physics (696)
AMPS	Automated Mission Planning System	MADECC	Multiple Autonomous Discrete Event Controllers for Constellations
ANSR	Alert Notification System Router	MMS	Mission Management System
ASSET	Advanced SSR Scheduling Tool	MOMS	Mission Operations and Mission Services
BAT	Burst Alert Telescope	NICMOS	Near Infrared Camera and Multi-Object Spectrometer
CAN	Cooperative Agreement Notice	NPR	NASA Procedural Requirement
CMMI	Capability Maturity Model - Integrated discrepancy report	PFFIAT	Precision Formation Flying Integrated Analysis Tool
DR	discrepancy report	P&S	planning and scheduling
EMOS	EOS Mission Operations System	SAC	sensor analysis calibration
EPG	Engineering Process Group	SCAMPI	Standard CMMI Appraisal Method for Process Improvement
EOC	EOS Operations Center	SCAT	Software Configuration Automation Tool
ESMF	Earth System Modeling Framework (931)	SDP	science data processing
ESMO	Earth Science Mission Operations	SPDF	Space Physics Data Facility (632)
FDAB	Flight Dynamics Analysis Branch (595)	SIMSS	Scalable Integrated Multi-Mission Simulation Suite
FDS	Flight Dynamics System	SSC	Satellite Situation Center
FFTB	Formation Flying Testbed	SSC	Swift Science Center
FOR	Flight Operations Review	STIS	space telescope Imaging Spectrograph
FOT	Flight Operations Team	STScI	Space Telescope Science Institute
FSW	flight software	SWG	Software Working Group
GMAT	Goddard Mission Analysis Tool	SWSI	Space Network Web Services Interface
GMSEC	GSFC Mission Services Evolution Center	UI	user interface
GS	ground system	URDU	User-Interactive Requirements Development Utility
GTDS	Goddard Trajectory Determination System		
HST	Hubble Space Telescope		
ICD	Interface Control Document		
ITPS	Integrated Trending and Plotting System		
I&T	integration and test		