

Code 584 Project Status

1 of 4

Code 584 Project Status
AS of 7/23/04

Project	Status			Last Report	CS	∠	SSC	Notes
	May	Jun	Jul					
On-Orbit Missions								
EO-1	G	G	G	Jun-03	0.50		10.00	Completed successful ST-6/ASE SW test. Will run Livingstone onboard next month. Staffing down to ~10 from ~20 with lights out automation and sharing staff with ST-5.
EOSDIS	G	G	G	Mar-02	0.80			Successful AURA launch 7/15. Work underway for transition to MOMS contract. Meeting w/ Paul Ondrus in two weeks to discuss future support requirements.
Hitchhiker / FAST	G	G	G	Sep-02	0.50		1.00	Hibernation almost complete, remaining equipment awaiting excess.
HST	G	G	G	Jan-04	2.10			Zero-gyro safing event on 7/6 due to CCS 5.3 (Sun-based string) table generation error; Ops now on CCS 4.3 (SGI-based string). Two Gyro Science CDR held on 7/12; next on-orbit test 11/15. Cindi A. & Mike P. supporting Tiger Teams.
IMAGE, MAP	G	G	G		0.10		0.10	

Code 584 Project Status

2 of 4

Missions Under Development

Project	May	Jun	Jul	Last Report	CS	□	SSC	Notes
GLAST EGSE	G	G	Y		0.70		2.00	Project currently replanning; some CS and SSC staffing issues
GLAST GFEPs	G	G	G		0.10		1.50	Peer Review slated for August; first release to White Sands by end of CY04.
GLAST Operations	G	G	G	Jul-02	0.90		1.00	Successfully completed Critical Design Peer Review 7/21, 7 RFA's but no show stoppers
GPM	G	G	G		0.50			
JWST Ground Sys	G	Y	Y		2.40		4.55	IGSS supporting SIDUs as of 6/14/04 (change in scope). Eclipse R1.0 deployed 7/19-23
JWST ICDH Test Software	G	G	G		0.10		0.00	ASIST Team delivered 2nd ASIST workstation to ICDH Test Lab.
LWS/SET	G	G	G		1.50			GDS Peer Review presented 6/30; R. Turner chaired. Currently answering 4 RFAs, defining requirements, updating schedule and preparing for Carrier I&T. PDR planned for October. SET-1 targets ride on ST-8 in 2007.
SDO	G	G	G		1.40		1.50	ASIST Team delivered ASIST and FEDS systems to FSW and C&DH Labs.
ST-5	Y	G	G		1.70		9.00	Delta CDR on July 21, 22; MOR slated for 9/14. ASIST Team delivered prelim GMSEC-complaint version of ASIST.
Swift	G	G	G		0.70	0.60	0.10	Providing non-launch critical ITOS patch by Aug 1.
ULDB CREAM	G	G	G		0.10		0.10	Nominal

Code 584 Project Status

3 of 4

Initiatives/Proposal Work/SEB's								
Project	May	Jun	Jul	Last Report	CS	□	SSC	Notes
Adaptive Sensor Fleet	G	G	G		0.70			Nominal
AETD Mentoring Program and Diversity Council	G	G	G		0.20			Preparing for Celebrate Goddard Day.
AIST Proposal Winner	G	G	G	Jun-03	0.10		2.00	Working on X-band version of adaptive array. Will demonstrate with SAC-C.
Control Center in the Classroom	G	G	G		0.40			DDF winner (Ben Lui - PI, support from Pat H.). Completed development of DB and SERI telemetry processor for CCC/SERI missions. Supported pre-launch preparation for two unsuccessful SERI launch attempts 4/29 and 5/7.
CCSDS Panel Support	G	G	G		0.20			Expect LRO to use CFDP
Engineering Process Group (EPG)	G	G	G		0.60			Continuing to support process development activities.

Code 584 Project Status

4 of 4

Initiatives/Proposal Work/SEB's								
Project	May	Jun	Jul	Last Report	CS	<input type="checkbox"/>	SSC	Notes
GMSEC	G	G	G		1.50		2.00	584 presented response to one action item at FY04 NAR
IMDC Support					0.00			Steve Bailey on final 120-day detail to 581
METS/ESES SEB		G	G		0.10			Proposals currently under evaluation.
QMS Workshop	G				0.00			
Science Visualization Studio	G	G	G	Aug-03	0.60			Lori P. working with NOAA & NASA scientists for this year's Earth Science Update; provided animations to PAO for Community Day; Femi O. (SEICA) has GeoWall running on Linux & Windows; will be shown at Community Day.
SensorWeb	G	G	G		0.10			Volcano sensor web campaign funded with \$1 million from NMP. Upcoming SGM volcano/fire sensor web to be performed in August on EO-1.
Space Wire IR&D	G	G	G		1.00		0.00	Test setup has been assembled.

Code 584 Project Status


Delta

Name	From Core Business	To Core Business	From Project	To Project	Delta	Notes
Bob O'Brien	ISE-Primary Work Standard	ISE-Primary Work Standard	JWST Ground System	Swift Science Data Processing	0.6	Completed work on JWST, helping Bob Weigand/583 on Swift

H&RT Proposal: Lunar/Planetary Wireless Surface LAN

	FY05	FY06	FY07	FY08
Goddard	1.0	2.11	2.12	2.13
GRC	1.1	1.5	1.6	1.3
Total	2.1	3.61	3.62	3.43
D. Mandl	0.5	0.5	0.5	0.5

Code 584 Staffing Overview – July 2004




	ProjectName	LOE	
1	JWST	2.10	9.56%
2	HST	2.00	7.07%
3	ST-5	1.85	6.50%
4	SWIFT	1.70	2.10%
5	GLAST	1.50	9.18%
6	GMSEC	1.50	6.50%
7	LWS/SET	1.40	8.60%
8	SDO	1.35	5.16%
9	JWST-SpaceWire	1.00	3.82%
10	Adaptive Sensor Fleet (ASF)	0.70	3.06%
11	EOSDIS	0.70	2.68%
12	584 Prop Mgmt	0.65	2.49%
13	Scientific Vis Studio	0.60	2.29%
14	EO-1	0.50	2.29%
15	EPG	0.50	1.91%

Code 584 Staffing Overview – July 2004


Support Type	Support Type	LOE
Real-Time Command and Control	RTCC	7.40
System Engineering	SYSENG	3.00
Mission Operations Engineering	MOE	2.05
Functional/Senior Management	MGMT	1.95
Instrument I&T	II&T	1.80
Software Eng Methods, Standards, Processes & Reliability	SEM	1.60
Resource Analysts	ADMIN	1.10
Administrative Institutional Systems	INST	1.00
Not Applicable	- NA	0.90
Technology Research	TECRES	0.90
Ground Systems Project Management	GSPM	0.60
Higher Level Science Data Processing	HLV	0.60
Science Data Analysis	SDA	0.60
Simulators	SIM	0.50
Education & Science Outreach	OUTREACH	0.40
Computer System Administration	SYSADM	0.30
Mission Services Systems	MISSERV	0.10

Support Type and LOE



Code 584 Staffing Overview – July 2004

Core Business Category	Subtotal	Core Business Type		LOE
ISE	16.60	ISE-Primary Work, Standard	ISE-PWST	13.90
AISE	2.20	Management	Mgmt	2.95
ISSI	3.80	ISSI-Other	ISSI-Other	2.10
Management	2.95	ISE-Primary Work, Specialized	ISE-PWSP	1.80
AFA	0.00	AISE-Mission Request	AISE-MR	1.00
		AISE-Technology	AISE-Tech	1.00
		ISE-Directed, Standard	ISE-DRST	0.70
		ISSI-Fac Mgmt	ISSI-FM	0.60
		ISSI-Prop Mgmt	ISSI-PropM	0.40
		ISSI-Admin IT	ISSI-AIT	0.40
		ISSI-Sys Admin	ISSI-SA	0.30
		ISE-Primary Work, Standard Investment	ISE-PWSTI	0.15
		AISE-Proc Improv	AISE-PI	0.10
		AISE-Unique	AISE-U	0.10
		ISE-Directed, Specialized	ISE-DSP	0.05
		AFA	AFA	0.00
		ISE-Directed, Specialized Investment	ISE-DSPI	0.00
		ISE-Directed, Standard Investment	ISE-DRSTI	0.00
		ISE-Primary Work, Specialized Investment	ISE-PWSPI	0.00



Acronyms

ACD	Anti-Coincidence Detector (GLAST)	NGN	NASA Ground Network
Cassini CIRS	Cassini Composite Infrared Spectrometer	NICMOS	Near Infrared Camera & Multi-Object Spectrometer
CCC	Control Center in the Classroom	OASIS	Ocean-Atmosphere Sensor Integration System
CCR	Configuration Change Request	OMG	Object Management Group
CCSDS	Consultative Committee for Space Data Systems	ORR	Operational Readiness Review
CNES	Centre National d'Etudes Spatiales (French Space Agency)	OSAT	Observational Science Airborne Tracking
CoO	Continuous Operation	PSU	Penn State University
CPU	Central Processing Unit	RADAC	Range Data Acquisition
DR	Design Requirement	REOC	Remote Earth Observing Control Center
DRS	Disturbance Reduction System	ROWS	Radar Ocean Wave Spectrometer
DSA	Distributed Spacecraft Systems Architecture	RTEMS	Real-time Executive Multiprocessor System
EGSE	Electrical Ground Support Equipment	RTOS	Real-time Operating System
EMOS	EOS Mission Operations System	RXTE	Rossi X-ray Timing Explorer
EO-1	Earth Observer 1	SAMPEX	Solar Anomalous & Magnetospheric Particle Explorer
EOS	Earth Observatory System	SDO	Solar Dynamics Observatory
EOSDIS	EOS Data Information System	SEB	Source Evaluation Board
FAST	Flexible Autonomous Access to Station	SI C&DH	Science Instrument Command & Data Handling
FSW	Flight Software	SEB	Source Evaluation Board
GLAS	Geoscience Laser Altimeter System	SEM	Space Experiment Module
GLAST	Gamma Ray Large Area Space Telescope	SERI	Small-scale Educational Rocket Initiative
GMSEC	GSFC Mission Services Evolution Center	SET	Space Environment Testbed
GPM	Global Precipitation Measurement	SITS	Science Instrument Test System
HABS	Harmful Algal Bloom Spectroscopy	SMEX	Small Explorer
HST	Hubble Space Telescope	SSM	Support Service Module
I&T	Integration and Test	ST-5	Space Technology 5
IMDC	Integrated Mission Design Center	ST-7	Space Technology 7
IRAC	Infrared Array Camera	STIS	Space Telescope Imaging Spectrograph
ISIM	Integrated Science Instrument Module	SWAS	Submillimeter Wave Astronomy Satellite
JWST	James Webb Space Telescope	TRACE	Transition Region and Coronal Explorer
LAT	Large Area Telescope (GLAST)	TRMM	Tropical Rainfall Measuring Mission
LISA	Laser Interferometer Space Antenna	UARS	Upper Atmosphere Research Satellite
LRTEE	Launch Range Technology Evaluation Environment	ULDB	Ultra Long Duration Balloon
LWS	Living with a Star Program	ULDB TIGER	The Trans Iron Galactic Element Recorder
MAP	Microwave Anisotropy Probe	ULDB CREAM	Cosmic Ray Energetics And Mass Balloon Experiment
MLA	Mercury Laser Altimeter	WFC3	Wide Field Camera 3
MOMS	Mission Operations and Mission Services	WIRE	Wide-Field Infrared Explorer
MRR	Mission Readiness Review	XRT	X-ray Telescope
NASDA	National Aeronautical Space Defense Agency of Japan		