

Science Data Systems Branch Technical Review




23 July 2004


Michael Seablom, Branch Head

Bob Lutz, Associate Branch Head

Code 586 Resource Model



Code 586 Staffing Model



Project Status - External

Activity	May	Jun	Jul	ISD Date	CS	∂CS	Comments
DAAC Ops				03-28-2002	4		
ECHO				03-27-2004	1.5		SRR for WIST held; ECHO nomination for SW of the year; potential budget problems for 2005
EDOS				08-28-2003	1		Upgrades to data capture (tape to disk)
SDPS (SSDO)				06-27-2001	5.7		Release 7 completed; Aura SORR completed, went well
GES DAAC				01-24-2002	0.8		Aura ephemeris data received, processed, delivered to Aura teams
HST				10-23-2001	1		442 handling robotic servicing; lull for Kevin H. and Jim J.
JWST					1		
LDCM				08-28-2001	1		Working w/HQ on inst RFP for NPOESS and bridge mission (NPP2)
LEP/LHEA				09-26-2002	1.8		DELCOURT model dev proceeding
LIS					1		Slated for October conclusion; S. Olden scheduled to support Flight Software
NSSDC				01-29-2004	1.9		Working w/ Lockheed Martin Solar Astrophysics Lab to standardize web services throughout Code 630



Project Status - External

<i>Activity</i>	<i>May</i>	<i>Jun</i>	<i>Jul</i>	<i>ISD Date</i>	<i>CS</i>	<i>ΔCS</i>	<i>Comments</i>
Aura Testing				Today	1.5		Proceeding to early-orbit checkout
GLAST					1		
SOMO					1		Supported Aura pre-launch, launch, and post-launch testing; supported HST testing
Swift					1		Previous test concerns addressed; some re-testing needed due to concerns from science team; some indication of understaffing on project
EDIO					3.3		Now working NOAA long-term archive activities
NPP					0.5		Successful presentation to HQ/Y on 6/23; revised Level I requirements determined; possible NPP SDS prototype for late summer



Project Status - Internal

Activity	May	Jun	Jul	ISD Date	CS	∂CS	Comments
Adv Data Grid				27 May 2004	2.2		1st delivery to LDCM
Fire Detection					1		Awaiting funding decision from Code T; processing moved to G5
Invasive Sp - EO1	NEW				0.3		EO-1 Aster/Hyperion scenes now being acquired
LWS Data System					0.8		Work in progress to identify metadata standards
Earth Today					0.5		R. Mullinix preparing for PIP2; work on schedule
Aqua/Aura Cueing					1.2		Major delay in acquisition of hardware
OptIPuter					1.5		GISS model ensembles now running on G5 and Compaq
RASC					1		Support shifting to "feature detection" analysis
Adv Sensor Fleet Software Dev					0		Support suspended until Jessica Matthews returns
Administration					2.1		K.Thomas now controlling property



Upcoming Proposals

- FPGA/Data Assimilation Study
 - Support from T. Lee (HQ/YS) - discussion w/ E. Torres (ESTO) in August
 - Proposal written for ESTO study
- Sensor Web Simulator
 - T. Lee has planned \$1M for FY06 launch
 - Will seek R&TD CS charge numbers during FY05

