


# **Flight Software Branch Code 582**

**Project Status Review to ISD  
June 23, 2004**

**Elaine Shell, Branch Head  
Ray Whitley, Associate Branch Head  
Kequan Luu, Associate Branch Head  
Ron Zellar, Associate Branch Head**


# Code 582 Business Types

**Code 582 Business Types June 2004**



# Code 582 Support Types

**Code 582 Support Types (Top 11 ONLY)**



# Staff Changes since April

Yvonne Lue	from new hire	to	
		AISE Mission Request	.1
		Process Improvement	.9
Ron Zellar	IMDCISAL	?? (detailed to NEXUS)	-.4
Mark Stephens	BAT	ISE Primary – Std.	.5
Carver Audain	Aura	GPM ISE Primary – Std.	.2

***(Assignments for several staff have been confused due to Sr. staff asking for support w/o asking 582 mgmt. Ray, Kequan will work formal plan for the 4 staff involved.)***

# FSW DEVELOPMENTS

	Apr	May	Jun	ISD Review	CS	CS Chg	SSC	Status
<b>JWST ISIM FSW Development</b>	G	G	G	Sep-01	1	0.0	17.0	* C&DH build #10 (for SIDUs) was begun. SIDU delivery is on schedule for Jan./Feb. to 11 destinations. Eclipse/IGSS will be used with SIDUs. * FSW 'previously known as OPE, ADP' has been redefined & redesigned & agreed to -- greatly simplifying FSW complexity.
<b>ST-5</b>	G	G	G	Oct-02	2.5	0.0	2.0	• FSW ATRR went very well. • New science algorithms. • AT being run with current delivery, will retest new capabilities.
<b>Swift BAT</b>	G	G	G	Jun-02	4.0	-0.5	3.5	* No new FSW issues (B4.2.1) during recent TV retest. * B4.2.2 will include fixes to the limits/safing response table, updates to the software bus tables, 2 changes to science scripts. * SI team just notified FSW team of SD packet drop-out that they've seen for months. Fix is being tested. * FSW Test Lessons Learned will replace FSW Test Results Review. FSW AT Report is being developed.
<b>SDO</b>	G	G	G		6.5	0.0	4.5	FSW PDR moved to August. C&DH: SDN B2.1 is in development; test program moving slowly. GN&C: ACS framework, ephemeris, CSS, IRU data processing are in development. <b>Issues: Too many FSW staff are working multiple jobs. Electronics hardware ICDs are late. GN&amp;C hardware &amp; algorithms will be very late.</b>
<b>GPM</b>	G	G	Y		1.5	0.0	2.0	Space/Ground I/F: Reached agreement on Reliable uplink (COP-1 over IP). Good set of IP Security USE cases has been captured. GN&C: Autonomous Orbit Maneuver requirements progress is excellent. C&DH: Core FSW prototype in Sept. <b>Issues: Staff, Budget, Schedule, Launch date are not in synch. FSW Devel. Labs are to use commercial CPU only!!</b>

# JWST Event-driven Science Onboard Scheduling Trade Study

- **Onboard Options considered – Ken Rehm, FSW team, STScI**
  - **Command and telemetry ASCII mnemonic translation**
    - in FSW?
    - using JavaScript?
  - **Observation Plan Executive (OPE)**
    - as separate application?
    - combined with Script Processor?
    - as a JavaScript?
- **Selected Option**
  - **Command and telemetry mnemonic translations in JavaScript**
  - **Event-driven Science Scheduling in JavaScript**
- **Working prototype has been constructed.**
- **Science Institute concurs!**
- **Reduces FSW complexity and cost.**

# FSW SYSTEMS MANAGEMENT

	Apr	May	Jun	ISD Review	CS	CS Chg	SSC	Status
<b>JWST ISIM and SI FSW Management</b>	G	G	G	Jun-01	2	0	3.5	* MIRI and NIRCам SI FSW Leads and Lead Developers came for 3 days RR & Core FSW training – big success. * HST Payload contractor added to systems engineering team.
<b>JWST Spacecraft FSW</b>	G	G	G	Oct-02	0	0	.5	• CPP interviews for Term completed.
<b>Swift FSW</b>	G	G	G	Jun-02 Jun-04	1	0	0	* John Ong reporting today.
<b>SDO</b>	G	G	G	Apr-04	1	0	0	GSFC support of FSW given to EVE instrument is being worked.
<b>GPM</b>	G	G	G		.5	.2	0	Hybrid Cost Estimates for FSW only \$3M. Being worked.
<b>EOS Aura</b>	G	G	G		.5	-.2	.5	All FSW issues have been closed out. Clock oscillator problem on other s/c is causing strategizing of redundancy issues and FSW patch options to correct the Aura clock once/min.
<b>NPP</b>	G	G	G		1	0	.5	See next page.
<b>GLAST</b>	G	G	G		0	0	1.5	

# NPP FSW Sys. Mgmt. Status

(from Lisa Shears)

Due to expected delays (technical and budgetary) in the OMPS and VIIRS instrument flight model deliveries, **GSFC and IPO are in progress of reworking the Project schedule from Satellite I&T through launch** to incorporate an instrument EDU integration risk reduction phase; this will allow later flight model deliveries of the instruments while **maintaining the 10/31/06 launch date**.

**NGES completed the assembly and environmental testing of the ATMS EDU instrument.** BATC and NGES supported testing of the ATMS Gold Signal Processor Assembly (SPA) with the Spacecraft-Instrument Interface Simulator (SIIS) on May 25-27; the test served its purpose by identifying a problem with a specific ATMS packet (content and generation rate). The **ATMS Software Test Readiness Review was successfully held on June 8, 2004**; the purpose of this review was to assess the results of the flight and ground software test through EDU test. Discrepancies identified through the SIIS and EDU testing will be incorporated into the flight model build of the flight software.

In March and April 2004, IPO and NGST conducted a **Flight Software Assessment (process review and artifacts audit) of the Raytheon SBRS VIIRS flight software and development processes**. Many software development process deficiencies were noted. I reviewed the **results and corrective action being taken and found them comprehensive**.

The **BATC Spacecraft flight software development continues**; modified 1394 System and Technical IRDs were levied on BATC which will result in an additional build of the Flight Software. One more monthly code walkthrough for the first build is planned for July 2004, with a final code walkthrough for 1394 functionality build planned for February 2005. Flight Software Test procedures will be available for review in the July time frame.

The **NGST Flight Vehicle Simulator (FVS) has been identified as a high risk and critical path item for the ground system development**. The FVS is comprised of the BATC-provided Spacecraft Simulator, NGST-provided instrument simulators, and a Raytheon-provided Ground Link Simulator. Although the initial intent of the FVS was to support Flight Ops Team training and operational procedure verification, Raytheon is also relying upon the FVS as a ground system verification tool; the full implications of using the FVS as a verification tool were not adequately addressed by NGST from schedule or resource perspectives. GSFC and IPO/NGST recognize the need to re-assess the FVS from a systems point-of view and plan to assign "Champions" from each organization to help resolve multi-organizational barriers.



# IMDC and ISAL

Formal Studies	Apr	May	June	ISD Review	CS	CS Chg.	SSC	Status
IMDC	G	G	G		0.5		0.0	Supported HRV + tbs
ISAL	G	G	G		0.5	-0.4	0.0	Supported 2 studies: LaRC IORIS, ESSP PhyLm (Lidar)

Total IMDC Missions Supported = 51 (since 4/01)

Total ISAL Instruments Supported = 17 (since 12/03)

# FSW Proposals

Proposals	Apr	May	Jun	ISD Review	CS	CS Chg.	SSC	Status
GOES ABI	G	G	G		0.1		0.0	Brian Rehm on SEB this month.
OOO	G	G	G		0.0		0.0	Red Team review supported by Lily Bashar
MAGNUS								Red Team review supported by Art Ferrer. FSW replaced by FPGAs. Test environment, test program were missing. Flight FPGAs available much later than we would expect necessary.
LOLA								Use of FPGAs is not understood by 582. <b>Ron Zellar is new instrument manager!!</b>
Lunar R					0.0		0.0	No active involvement.
HRV					0.1		0.0	Informal FSW requirements analysis for 486, DM & EM interfaces to 486. FSW being pretty ignored by HRV team. 582 considers FSW near impossible due to schedule, lack of available staff, lack of testbed strategies, ....
LISA	Y	Y	Y		0		0.0	No staff. No activity.
LDCM instrument			G		.1	.1	0	Yvonne Lue working RFP contents for FSW

# On-orbit FSW Maintenance

**On-orbit:** HST, UARS, SAMPEX, RXTE, FAST, TRMM, TRACE, SWAS, WIRE, Terra, MAP, Aqua, ICESat GLAS, Cassini CAPS, Cassini CIRS, (Triana), IRAC

**Maintenance Preparations:** Swift BAT, Aura, ST-5, TDRSS, MLA

**Terra – Ready for AT: ADAC FSW to monitor IRU position and perform attitude "fly wheeling" using ideal commanded rates if IRU problems.  
This is in response to an IRU anomaly that caused SafeHold.**

**Swift BAT - Moving FSW lab to Bldg. 1 on July 12.  
Maintenance staff has been actively involved in FSW systems tests, science FSW analysis and BAT tests with the Swift spacecraft.**

**Several FSW maintenance staff have been assigned to FSW development efforts.**

# HST Payload

## **NSSC-1**

- completed SITS BL8.4 AP formal test -- Servicing mission all Sis version
- developed plans to increase stored command memory to support HST Life Extension

**ACS -- supported operational tests and investigations**

**STIS -- FSW release in progress for on-board lamp illumination check. Uplink planned late Fall.**

**NICMOS – To avoid Intel Exception Suspends which have occurred on average 2 per year since 1997 launch, FSW will fix the known PIC (Processor Interrupt Controller) h/w timing problem. Uplink planned early Fall.**

---

**COS -- COS FSW training charts completed. No further FSW support activity planned.**

**WFC3 -- - delivered pre-Thermal Vac FSW version. No further FSW builds planned (but could be requested to incorporate TV limit patches post TV.**

# FSW Advances (1 of 3)

<u>Core FSW</u>	Apr	May	Jun	ISD	CS	CS Chg.	SSC	Status
<b>Core FSW Executive (cFE)</b>	G	Y	Y		4.3	0	2	Steady progress on the requirements definition. Prototype effort is verifying some concepts. Schedule and staff assignments don't seem to be firm. Test plan doesn't exist.
<b>OS Abstraction</b>	G	G	G		1.2		1	Coldfire version is working. VxWorks in devel.
<b>cFE AP Plug &amp; Play (GMSEC)</b>	G	Y	Y		0.1		1	Progress very slow with new contractor. Hope to make Sept. schedule.
<b>CCSDS Space Object Interfaces (SOIS) Working Group</b>	G	G	G		.25		0.2	Spring Working Group in Montreal: Jane Marquart: CCSDS Time Critical Onboard <u>Network</u> Services Red Book team made major progress: APIs for services Art Ferrer:; CCSDS Time Critical Onboard <u>Application</u> Services Red Book team worked on standard msg. services and time distribution Trip reports available.
<b>CFDP</b>	G	G	G		1			Tests going well.

# FSW Advances (2 of 3)

<u><b>Onboard Networking</b></u>	Apr	May	Jun	ISD	CS	CS Chg.	SSC	Status
<b>Ethernet/IP</b>	<b>G</b>	<b>G</b>	<b>G</b>	Dec-03				Reliability tests scheduled to be done by end of June.
<b>MR2</b>								Coordinating plan with hardware folks (Code 561). FPGA component of prototype doesn't support CPUs in the lab.

# FSW Advances (3 of 3)

<b><u>Formal FSW Reuse</u></b>	Apr	May	Jun	<i>ISD</i>	CS	CS Chg.	SSC	<b>Status</b>
<b>FSW Reuse Library</b>	<b>G</b>	<b>Y</b>	<b>Y</b>		0.1	0	0.5	Limited progress due to lack of CS time. Will try to put contractor more in charge.
<b>GN&amp;C FSW Reuse Elements</b>								No activity.
<b><u>Core Dynamic Simulator</u></b>								
<b>Core Dynamic Simulator Architecture</b>	<b>G</b>	<b>G</b>	<b>G</b>		0.5		0.2	Only a few software modules remain to be implemented. Integraton test w/ GDS hardware will start soon.
<b>Software-only Dynamic Simulator (GMSEC)</b>	<b>G</b>	<b>G</b>	<b>G</b>		0.1		1	Progressing well!

# FSW SPI

<b>FSW CM Plan template</b>	<b>July 2004</b>
<b>FSW Team Status Reporting template</b>	<b>August 2004</b>
<b>FSW Key Trades, Decisions, Cost/Schedule Impacts Log</b>	<b>August 2004</b>
<b>FSW Lessons Learned tool</b>	<b>August 2004</b>
<b>FSW VDD</b>	<b>August 2004</b>
<b>FSW Test Plan and all artifacts</b>	<b>August 2004</b>
<b>FSW Reqmts. template</b>	<b>September 2004</b>
<b>FSW Generic Risks DB</b>	<b>September 2004</b>
<b>FSW Reqmts. Inspection G'lines.</b>	<b>Oct. 2004</b>
<b><i>Automated Reqmts. Mgmt. implemented on SDO</i></b>	<b><i>Oct. 2004 (process later)</i></b>
<b>Design Guidelines template</b>	<b>Oct. 2004</b>
<b>FSW Cost Estimation Guidelines</b>	<b>Oct. 2004</b>
<b>FSW System Test Readiness Review template</b>	<b>January 2005</b>
<b>FSW PDR</b>	<b>January 2005</b>
<b>FSW Test Procedure Style G'lines</b>	<b>February 2005</b>
<b>Automated FSW Test Tracking</b>	<b>tbd</b>
<b>FSW Earned Value Status Tracking and Reporting G'lines</b>	<b>tbd</b>



# Acronyms

ACS	Advance Camera for Surveys (HST)	NICMOS	Near Infrared Camera & Multi-Object Spectrometer (HST)
ATMS	Advance Technology Microwave Sounder (NPP)		
AXP	Advanced X-ray Polarimeter	NIRCam	Near InfraRed Camera (JWST)
BAT	Burst Alert Telescope (Swift)	JWST	James Web Space Telescope
Cassini CAPS	Cassini Plasma Spectrometer	NPP	NPOES Preparatory Project
Cassini CIRS	Cassini Composite Infrared Spectrometer	OOO	Organic Origins Observatory
IC&DH	ISIM Command & Data Handling (JWST)	PSU	Penn State University
CCB	Configuration Control Board	SAMPEX	Solar Anomalous & Magnetospheric Particle Explorer
CCR	Configuration Change Request		
COS	Cosmic Origins Spectrograph (HST)	RTEMS	Real-time Executive Multiprocessor System
CPU	Central Processing Unit	RTOS	Real-time Operating System
DCR	Discrepancy Change Request	RXTE	Rossi X-ray Timing Explorer
DRS	Disturbance Reduction System (ST-7)	SAM	Science Analysis at Mars
EPIC	???	SDO	Solar Dynamics Observatory
EOS	Earth Observing System	SEB	Source Evaluation Board
EVE	EUV Variability Experiment (SDO)	SI	Science Instrument
FKSI	Fourier-Kelvin Stellar Interferometer	SICADS	Science Instrument C&DH Simulator (HST)
FQT	Final Qualification Test	SI C&DH	Science Instrument Command & Data Handling (HST)
GLAS	Geo-science Laser Altimeter System (IceSat)	IRAC	Infrared Array Camera (SIRTF)
GLAST	Gamma Ray Large Area Space Telescope	RW	Reaction Wheel
GMSEC	GSFC Mission Services Evolution Center	SA	Solar Array
GN&C	Guidance, Navigation and Control	SEU	Single Event Upset
GPM	Global Precipitation Measurement	SITS	Science Instrument Test System (HST & JWST)
HST	Hubble Space Telescope	SOIS	Spacecraft Onboard Interfaces
IMDC	Integrated Mission Design Center	SSM	Support Services Module (HST & JWST)
ISAL	Instrument Synthesis and Analysis Lab	ST-5	Space Technology 5
ISIM	Integrated Science Instrument Module (JWST)	ST-7	Space Technology 7
LANL	Los Alamos National Laboratory	STIS	Space Telescope Imaging Spectrograph (HST)
LAT	Large Area Telescope (GLAST)	SWAS	Sub-millimeter Wave Astronomy Satellite
LISA	Laser Interferometer Space Antenna	TRACE	Transition Region and Coronal Explorer
WMAP	Wilkinson Microwave Anisotropy Probe	TRMM	Tropical Rainfall Measuring Mission
MASIS	Monitor & Science Instrument Simulator (HST)	UARS	Upper Atmosphere Research Satellite
MLA	Mercury Laser Altimeter (Messenger)	WFC3	Wide Field Camera 3 (HST)
MLS	Microwave Limb Sounder (Aura)	WIRE	Wide-Field Infrared Explorer
MR2	Modular, Reconfigurable, Rapid	WISE	Wide-field InfraRed Survey Explorer
		XRT	X-ray Telescope (Swift)