


Computing Environments and Technology Branch Code 585


Branch Technical Status Report

June 23, 2004




Agenda

- ESDIS Operations
Quinton Barker
- CET Project Status Overview
Howard Eiserike




CET Project Status

Howard Eiserike



Staffing Overview


FY04 Business Types






Staffing Overview


FY04 Support Types






Staff Transitions

- No change in FTE total
 - But Herb Durbeck retires in next 2-month window
 - Jeff Smith detailed to National Communications Systems




Project Summary

| <u>Project</u> | <u>Apr</u> | <u>May</u> | <u>Jun</u> | <u>Last Status</u> | <u>CS</u> | <u>Delta -CS</u> | <u>SSC</u> | <u>Status</u> |
|--|------------|------------|------------|--------------------|-----------|------------------|------------|---|
| Branch | | | | | | | | |
| Infrastructure Plan | G | G | G | Feb '04 | 3 | | 11 | AD and XP roll-out continues |
| Agency detail | - | - | - | | 1 | 1 | | Detail to NCS |
| ANW | - | - | - | | 0.8 | -0.6 | | Available for New Work, Bill Redisch retired! |
| Info Mgmt. | | | | | | | | |
| Inside AETD, VSDE, 508, EPG, GOBBS, IT Standards | G | G | G | July '03 | 4.4 | | | Cost Proposal Appl., Legal Appl., |
| Security | | | | | | | | |
| GITSVITS | G | G | G | | 1 | | | On-going e.g. IG reports |
| Internal Audit | G | G | G | | 0.5 | | | Preparing for next Internal Audit; Lab Manager Training underway! |
| Other | | | | | | | | |
| Safety | G | G | G | Sept. '03 | 0.2 | -0.2 | | ISD Safety Officer presentation for new employees prepared |
| Outreach | G | G | G | October '02 | 1 | | | 2004 : 15 students; 9 week duration |
| FOM | G | G | G | | 1.6 | | | On-going |
| 600 | | | | | | | | |
| Data support for LHEA | G | G | G | | 1 | | | On-going; Potential for supporting GMSEC |
| 900 | | | | | | | | |
| TOMS DA | G | G | G | | 0.3 | -0.4 | | Serving V.8 of Production TOMS system |
| Code 916 CSO | G | G | G | | 0.7 | 0.4 | | Code 916 CSO |
| SDCD Network | G | G | G | | 3.2 | | | GISS OC-3 to DS-3 transition completed. Provide over a \$200K cost savings/year |
| Harlie DA | G | G | G | | 0 | -0.1 | | Delivery of Harlie DA system complete |




Project Summary

| <u>Project</u> | <u>Apr</u> | <u>May</u> | <u>Jun</u> | <u>Last Status</u> | <u>CS</u> | <u>Delta -CS</u> | <u>SSC</u> | <u>Status</u> |
|---------------------|------------|------------|------------|--------------------|-----------|------------------|------------|---|
| TDRSS | | | | | | | | |
| White Sands Support | G | G | G | | 1 | | | On-going |
| ESDIS | | | | | | | | |
| I&T | G | G | G | | 1 | | | Mini-MOSS held 6/10/04. Final Mini-MOSS 6/29/2004. |
| Networking | G | G | G | August '02 | 0.5 | 1 | | All Aura communications in place and ready for launch |
| Security | G | G | G | | 0.5 | | | All security issues closed |
| DAAC Eng. | G | G | G | June '04 | 0.9 | | | Completed Interagency Agreement (IAA) documentation and SOW for next ORNL contract. |
| EDOS | G | G | G | | 0.5 | | | Final release for AURA in place. |
| GMSEC | | | | | | | | |
| In-house Team | G | G | G | | 1.8 | 0.1 | | Portal Interface on target |
| HST | | | | | | | | |
| LAN Admin. | G | G | G | | 1 | | | On-going |
| SSMO | | | | | | | | |
| Security | G | G | G | | 1 | | | On-going |




Project Summary

| Project | Apr | May | Jun | Last Status | CS | Delta -CS | SSC | Status |
|---------------------------------|-----|-----|-----|--------------|-----|-----------|-----|--|
| IFMP | | | | | | | | |
| Contract Management | N/A | N/A | N/A | | 0 | -1 | | Walt transferred to code 590 |
| Budget Formulation | G | G | G | February '02 | 1 | | | BF .5 Released and being used by 2 Centers for FY06 Center POP planning; Demo of Rel 1.0 functionality. |
| Pre-launch Missions | | | | | | | | |
| Swift Mission Readiness Testing | N/A | N/A | N/A | | 0 | -0.75 | | Debbie Ladwig transferred to HQ |
| InFocus | N/A | N/A | N/A | | 0 | -1 | | Helen Newman retired! |
| JWST SOC | G | G | G | May '03 | 1 | | | New proposal evaluation completed! Project Reference Database (PRD) SRR held! |
| NPP SDS | Y | Y | Y | | 0 | -0.7 | | Confirmation Concept Review on 6/23/04 |
| NPP Requirements | G | G | G | | 0.7 | 0.7 | | Performing Mission Level Requirements verification across NASA, IPO, and NOAA ; Managing the generation of the NPP Architecture Description Document (ADD) |
| Technology | | | | | | | | |
| ASF | G | G | G | | 0.5 | | | Definition of detailed user interface requirements on-going. |
| ADG | G | G | G | | 0.5 | -0.45 | | Verify Hierarchical Data Format (HDF) tools work on the ADG server |



Acronyms

| | | | |
|---------|---|--------|--|
| ADG | Advanced Data Grid | I&T | integration and test |
| ASF | Adaptive Sensor Fleet | JWST | James Webb Space Telescope |
| BAH | Booz Allen Hamilton | LEP | Laboratory for Extraterrestrial Physics (696) |
| BF | Budget Formulation | LA | Laboratory for Atmospheres |
| CET | Computing Environments and Technology | LAN | Local Area Network |
| CM | configuration management | LHEA | Laboratory for High Energy Astrophysics |
| CSO | Computer Security Official | MEDS | Multidisciplinary Engineering and Development Services |
| dMDR | delta Mission Definition Review | MLA | Mercury Laser Altimeter |
| DA | data analysis | MOSS | Mission Operation Science System |
| DAAC | Distributed Active Archive System | MRT | Mission Readiness Test |
| DR | discrepancy report | NEX | NASA Excepted positions |
| ECS | EOS Core System | NISN | NASA Integrated Services Network |
| EMD | Engineering and Development Services | NPOESS | National Polar Orbiting Environmental Satellite System |
| ESDIS | Earth Science Data Information System | NPP | NPOESS Preparatory Project |
| ESMO | Earth Science Mission Operations | NSSDC | National Space Science Data Center |
| FDS | Flight Dynamics System | OC3 | Optical Carrier-3; 155 mbps data rate |
| FOM | Facility Operations and Maintenance | OMI | Ozone Mapping Instrument |
| FOR | Flight Operations Review | ORNL | Oak Ridge National Laboratory |
| FSW | flight software | PODAAC | Physical Oceanography DAAC |
| GISS | Goddard Institute for Space Science | RF | Radio Frequency |
| GITSVST | Goddard Information Technology Security Vulnerability Scanning Team | SCIF | Spacecraft Interface Test |
| GMSEC | GSFC Mission Services Evolution Center | SDCD | Space Data and Computing Division |
| HST | Hubble Space Telescope | SDP | science data processing |
| ICD | Interface Control Document | SDS | Science Data Segment |
| ICT | Interface Confidence Test | SEDAC | Socio Economic Data and Application Center |
| I/F | interface | SN | Space Network |
| ISO | International Standards Organization | SOC | Science and Operations Contract |
| | | SOHO | Solar and Heliospheric Observatory |
| | | SOW | statement of work |



Acronyms

| | |
|-------|--|
| SSMO | Space Science Mission Operations |
| ST-5 | Space Technology 5 |
| STScI | Space Telescope Science Institute |
| SW | software |
| TDRSS | Tracking & Data Relay Satellite System |
| TOMS | Total Ozone Mapping System |
| VMOC | Virtual Missions Operations Center |
| VDB | Verification Database |
| VSEP | Visiting Student Enrichment Program |
| XML | Extensible Markup Language |