





# Science Data Systems Branch

## Breakdown of Project Support

### Staffing Profile


Civil Servants 44

Median Grade GS-14

### Key Skills

Computer Science  
System Engineering  
Software Engineering

Data Valid as of 10 August 2003





# FTE Breakdown

Administration	3.4
DAAC Ops	2.7
ECHO	0.8
EDIO	2.8
EDOS	1
SEEDS	1.1
SSDO/SDPS	6.3
GDAAC	1.8
IR&D 2003	3.3
GMAO	1
Healthy Planet	0.5
NOAA Fire Det	1.1
Land Info System	1
NPP/SDS	1.8
NSSDC	1.9
LEP/LHEA	2.7
HST/NGST	1.8
IMDC	0.4
SOMO	1
HQ Detail	1





# External Project Status

Project	May	Jun	Jul	Last Presented	Notes
DAAC Ops	Y	Y	Y	28 Mar 2002	Working on-going staffing problems w/ 581
EDG/ECHO	G	G	G	28 Aug 2001	ECHO 5.0 will go operational Aug 29
EDIO/SIPS	Y	Y	G	28 Aug 2003	Heavy workload due to staffing, OMI
EDOS	G	G	G	27 Jun 2001	C4 operations functioning nominally
ECS SDPS (SSDO)	G	G	G	27 Jun 2001	Completing Navigation Discovery client
GDAAC	G	G	G	24 Jan 2002	MODIS processing back on schedule
HST/JWST	G	G	G	23 Oct 2001	Definition of the FY04 STScI budget for Science Ops
IMDC	G	G	G		No activity at this time
LDCM	G	G	G	28 Aug 2001	Decision pending on whether to select a contractor
LEP/LHEA	G	G	G	26 Sep 2002	Will transition work over to MMS (E. Ho)
LIS	G	G	Y		SE metrics on schedule; concerns over FCA
NPP SDS	Y	Y	STOP ?	24 Jan 2001	NPP SDS budget has been moved out of ESDIS
NSSDC	G	G	G		Initiating SOAP-based web services for file conversions
SEEDS	G	G	G		May be folded into ESDIS evolution
SOMO Legacy	G	G	G		
Swift	G	G	G		Going to launch readiness phase





# Internal Project Status

Project	May	Jun	Jul	Last Presented	Notes
Adv Data Grid Prototype	G	G	G	28 Mar 2002	Work will be presented at GC Conf Dec '03
Fire Detection (NOAA/NASA)	G	G	G		Optimistic for follow-on funding
Glory (CAPS) Data System			NEW		Preliminary meetings w/ project manager, PI
GMAO Toolkit	G	G	G		R. Mullinix PIP work, presented 8/26
GMSEC	G	G	G		Varying degrees of interest among scientists
Healthy Planet	G	STOP		24 Jul 2002	Funding cut - E. Ho reassigned to MMS
IR&D FY03	G	G	G		Final delivery scheduled for 9/30
LWS Data System			NEW		Other ESDIS staff may join North's team
RASC	G	G	G		Briefed Codes A,B,M,S on 8/20
Weather Study II	G	G	Y		Final report is 2 months late